



A - Custos Aprovados													
Descrição	jan	fev	mar	abr	mai	jun	jul	ago	set	out	nov	dez	Total
Projeto	R\$89.495,00	R\$91.694,65	R\$161.961,65	R\$161.961,65	R\$161.961,65	R\$161.961,65	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$829.036,28
Recursos Humanos	R\$62.701,12	R\$59.224,45	R\$63.426,44	R\$65.231,30	R\$63.426,44	R\$61.621,58	R\$84.693,23	R\$ 88.730,83	R\$ 88.730,83	R\$ 90.645,26	R\$ 82.176,39	R\$ 89.022,91	R\$899.630,78
Serviços Jurídicos	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$377.851,80
Auditoria de Dados	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$25.000,00	R\$300.000,00
Custos Indiretos	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$9.545,93	R\$114.551,12
Total	R\$2.007.107,12	R\$216.952,68	R\$291.421,67	R\$293.226,53	R\$291.421,67	R\$289.616,81	R\$150.726,81	R\$154.764,41	R\$154.764,41	R\$156.678,84	R\$148.209,97	R\$155.056,49	R\$4.309.947,39

B - Custos Realizados													
Descrição	jan	fev	mar	abr	mai	jun	jul	ago	set	out	nov	dez	Total
Projeto	R\$228.160,34	R\$127.863,11	R\$232.293,65	R\$189.611,90	R\$105.092,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$883.021,00
Recursos Humanos	R\$44.444,37	R\$56.693,12	R\$53.836,56	R\$45.766,81	R\$47.465,93	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$248.206,79
Serviços Jurídicos	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00
Auditoria de Dados	R\$1.899,19	R\$1.899,19	R\$1.899,19	R\$1.899,19	R\$1.899,19	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$9.495,95
Custos Indiretos	R\$59.067,67	R\$53.260,96	R\$40.017,92	R\$25.253,19	R\$30.476,57	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$208.076,30
Total	R\$333.571,56	R\$239.716,38	R\$328.047,32	R\$262.531,08	R\$184.933,69	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$1.348.800,03

C - Desvios (A - B)													
Descrição	jan	fev	mar	abr	mai	jun	jul	ago	set	out	nov	dez	Total
Projeto	-R\$138.665,34	-R\$36.168,46	-R\$70.331,99	-R\$27.650,24	R\$56.869,65								-R\$53.984,72
Recursos Humanos	R\$18.256,75	R\$2.531,33	R\$9.589,88	R\$19.464,49	R\$15.960,51								R\$651.423,99
Serviços Jurídicos	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65	R\$31.487,65								R\$377.851,80
Auditoria de Dados	R\$23.100,81	R\$23.100,81	R\$23.100,81	R\$23.100,81	R\$23.100,81								R\$290.504,05
Custos Indiretos	-R\$49.521,74	-R\$43.715,03	-R\$30.471,99	-R\$15.707,26	-R\$20.930,64								-R\$93.525,18
Total	-R\$115.341,86	-R\$22.763,70	-R\$36.625,65	R\$30.695,45	R\$106.487,98	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$0,00	R\$1.172.269,94